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Mr. Martin Hestmark
U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI

SATTERWHITE. D'G

SCHUBERT AL,

:im’f%‘ﬁw- 999 18th Street, Suite 500, SWM-C
TEALY T4 Denver, Colorado 80202-2405
HEDAHL, T.C.

ALBE IS Mr. Gary Baughman

KIRBY . W.A. Hazardous Waste Facilities Unit Leader
LESTERAW. Colorado Department of Health
MANN 1P, 4300 Cherry Creek Drive South
MARX, GE. Denver, Colorado 80222-1530
McKENNA. F.G.

MORGAN, R.V.

PIZZUTO. V.M.

POTTER. Gul. Gentlemen:

RILEY, J.H.

SANDLIN, N.B.

We are in receipt of your November 5, 1992, letter granting a three month extension for the

- Operable Unit 1 (881 Hillside) Phase Il RCRA Facility Investigation/Remedial Investigation ......._.

SRR “(RFURI) Final Report to April 4, 1993 (we notice that April 4, 1993 is 2 Sunday and will
gwg\'\’s@)’j\; "itTR- ._.consider the due.date.April 2,.1993)._In your November 5th letter, 'you stated that unless we- — -
v »,NSONCQQ could present more compelling reasons than stated in our October 13, 1992 request for
I ENIM schedule extension, then you were only willing to grant the extension for the Final RFI/RI
ZAnE, J.O. Report.

(Irndf ™M

Ty In our November 13, 1992 meeting, we presented reasons we thought were good cause for

] ' approving schedule extension for the Draft Corrective Measures Study/Feasibility Study
Fee C (CMS/FS). Inthis letter, we have enclosed a detailed discussion of these reasons, that we
< ————=Tyr— consider sufficiently compelling for you to grant extension for the Draft Corrective Measures
T Swdy/Feasibility Study (CMS/FS). Currently the Draft CMS/ES is due March 31, 1993,

which is before the Final RFI/RI Report, which is due April 2, 1993.
The enclosure details the reasons we are requesting extension of the Draft CMS/FS from the
current date of March 31, 1993 to June 29, 1993 (a three month extension).
Pursuant to Paragraph 224 of the Interagency Agreement, we are requesting your position in
writing within fourteen days of date of this letLer If you have any questions, please contact
Scott Grace at 966-7199.
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Sincerely,
i

‘James K. Hartman
Assistant Manager
for Environmental Management
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- ~————-Mr-Hestmark & G:-Baughman

92-DOE-13466 DEC 041 1992

Enclosure

cc w/Enclosure:

A. Rampertaap, EM-453
J. Ciocco, EM-453

B. Thatcher, ERD,RFO

cc w/o Enclosure:

R. Benedett, EG&G
M. Amndt, EG&G

M. Buddy, EG&G
C. Gee, EG&G

D. Smith, EG&G
B. Fraser, EPA

J. Schieffelin, CDH
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